

2017 Spring Turnaround Schedule:

| Project | Pre turnaround | First Mechanical Day | Mechanical Comp. (Approx.) | Post turnaround (Approx. Completion) |
|---------------------------|-----------------------|-----------------------------|-----------------------------------|---|
| Syncrude | February 17 | May 2/17 | June 15/17 | October 1/17 |
| Shell Albian – JPM | April 5/17 | April 12/17 | April 25/17 | April 28/17 |
| Shell Albian – MRM | May 3/17 | May 10/17 | May 17/17 | May 19/17 |
| Shell Scotford | n/a | n/a | n/a | n/a |
| Suncor | January 23/17 | March 3/17 | June 21/17 | July 31/17 |

NOTE: Shell Scotford does not have any planned T/A activities for Spring 2017