

2018 Spring Turnaround Schedule:

Project	Pre turnaround	First Mechanical Day	Mechanical Comp. (Approx.)	Post turnaround (Approx. Completion)
Syncrude	January 15, 2018	April 22, 2018	May 25, 2018	July 27, 2018
Shell Scotford	January 8, 2018	March 22, 2018	June 18, 2018	July 15, 2018
Suncor	February 1, 2018	April 1, 2018	May 15, 2018	June 30, 2018

NOTE: