

2021 Spring Turnaround Schedule:

Project	Pre turnaround	First Mechanical Day	Mechanical Comp. (Approx.)	Post turnaround (Approx. Completion)
Syncrude	January 4, 2021	April 1, 2021	June 15, 2021	October 1, 2021
Shell Scotford	-	-	-	-
Suncor	March 1, 2021	April 18, 2021	July 3, 2021	July 20, 2021

NOTE: No turnaround is planned for the Shell Scotford site for Spring 2021.